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Abstract

This document contains (initially) a proposed schedule for REVmc for discussion at the 2012-10-05 TGmc telecon.





The chair of TGmc, Dorothy Stanley, published an initial schedule in the TGmc Sept 2012 closing report (Slide 5, doc 11-12/1182r0).

This contains the following items:
· 20 July 2012 – 12 Sept 2012 – Call for Comment/Input
· 29-30 Aug 2012 – NesCom, SASB PAR Approval
· Sept 2012 – Begin to process input 
· Sept 2012 – 11aa, 11ae integration
· TBD – First WG Letter ballot  
· Nov or Jan, without 11ad
· Dec 2012 – March 2013  – 11ad integration – March/May ballot
· TBD – Mandatory Draft Review
· TBD – Form Sponsor Pool (45 days) 
· TBD – Initial Sponsor Ballot 
· Dec 2013 – March 2014 – 11ac integration
· TBD – integration of additional completed amendments (e.g. 11af)
· Nov 2014 – WG/EC Final Approval
· March 2015 – RevCom/SASB Approval

This author has produced an initial schedule that is roughly consistent with the dates shown above.
The schedule is in the form of a Microsoft Project 2010 file, plus a .pdf printout and excel export for those without Project.






[bookmark: _GoBack]The key decision-points shown in this plan are:
· Ballot starts out of November meeting (Beginning of Dec,  allowing for editing and review time)
· 802.11ad roll-in takes place during Initial WG ballot comment resolution period (Feb 2013),  which means that D2 includes 802.11ad.
· 802.11ac roll-in takes place during Initial Sponsor (D5) ballot comment resolution period (March 2014), which means that D6 contains 802.11ac.

Give these decisions, we can fill in the blanks from the previous schedule thus:
· 20 July 2012 – 12 Sept 2012 – Call for Comment/Input
· 29-30 Aug 2012 – NesCom, SASB PAR Approval
· Sept 2012 – Begin to process input 
· Sept 2012 – 11aa, 11ae integration
· Nov/Dec 2012 – First WG Letter ballot  (without 802.11ad)
· Jan 2013 – March 2013  – 11ad integration – March/May ballot
· Nov 2013/Jan 2013 – Mandatory Draft Review
· End Nov 2013 – Form Sponsor Pool (45 days) 
· March 2014 – Initial Sponsor Ballot (plan requires work,  shows Feb)
· March-May 2014 – 11ac integration
· TBD – integration of additional completed amendments (e.g. 11af)
· Jan 2015 – WG/EC Final Approval
· March 2015 – RevCom/SASB Approval
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ID Task Name Duration Start Finish Predecessors Notes


1 IEEE-SA Submission Dates 0 daysMon 24/09/12Mon 24/09/12
15
16 Publication Dates of amendments 449 days Fri 21/12/12 Sat 15/03/14
17 802.11ad 0 days Fri 21/12/12 Fri 21/12/12
18 802.11ac 0 days Sat 15/03/14 Sat 15/03/14
19
20 Pre-Ballot 75 days?Mon 17/09/12 Fri 30/11/12
21 Comment Collection 0 daysMon 17/09/12Mon 17/09/12
22 Comment Resolution 60 daysMon 17/09/12Thu 15/11/12 21
23 Edit and Review Draft 3 wks Fri 16/11/12 Fri 30/11/12 22
24 1 day?Mon 24/09/12Mon 24/09/12
25 Integrations 374 daysTue 26/03/13Thu 03/04/14
26 Add .11ad 4 wks Tue 26/03/13Sun 14/04/13 17,33
27 Add .11ac 4 wks Sat 15/03/14Thu 03/04/14 18
28
29 WG Ballot 435 days Sat 01/12/12 Sat 08/02/14 20
30 Initial WG Ballot 115 days Sat 01/12/12Mon 25/03/13 Nov or Jan
31 Ballot 40 days Sat 01/12/12Wed 09/01/13 23
32 Comment Resolution 60 daysThu 10/01/13 Sun 10/03/13 31 Roll in .11ad during
33 Edit and Review Draft 3 wksMon 11/03/13Mon 25/03/13 32
34
35 First WG Recirc 95 daysMon 15/04/13Thu 18/07/13 30
36 Ballot 20 daysMon 15/04/13 Sat 04/05/13 33,26 Includes .11ad
37 Comment Resolution 60 daysSun 05/05/13Wed 03/07/13 36
38 Edit and Review Draft 3 wksThu 04/07/13Thu 18/07/13 37
39 Second WG Recirc 70 days Fri 19/07/13Thu 26/09/13 35
40 Ballot 15 days Fri 19/07/13 Fri 02/08/13
41 Comment Resolution 45 days Sat 03/08/13Mon 16/09/13 40
42 Edit and Review Draft 2 wks Tue 17/09/13Thu 26/09/13 41
43 Third WG Recirc 60 days Fri 27/09/13Mon 25/11/13 39
44 Ballot 15 days Fri 27/09/13 Fri 11/10/13
45 Comment Resolution 35 days Sat 12/10/13 Fri 15/11/13 44
46 Edit and Review Draft 2 wks Sat 16/11/13Mon 25/11/13 45
47 Fourth WG Recirc 60 daysTue 26/11/13 Fri 24/01/14 43
48 Ballot 15 days Tue 26/11/13 Tue 10/12/13
49 Comment Resolution 35 daysWed 11/12/13 Tue 14/01/14 48
50 Edit and Review Draft 2 wksWed 15/01/14 Fri 24/01/14 49
51 Fifth WG Recirc (unchanged) 15 days Sat 25/01/14 Sat 08/02/14 47
52 Ballot 10 days Sat 25/01/14Mon 03/02/14
53 Comment Resolution 5 days Tue 04/02/14 Sat 08/02/14 52
54 SB Dependencies 40 daysTue 26/11/13 Sat 04/01/14
55 IEEE-SA MEC 30 days Tue 26/11/13Wed 25/12/13 46
56 WG MDR 14 days Tue 26/11/13Mon 09/12/13 46
57 Form Sponsor Pool 40 days Tue 26/11/13 Sat 04/01/14 46
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ID Task Name Duration Start Finish Predecessors Notes


58 Sponsor Ballot 370 daysSun 09/02/14 Fri 13/02/15 54,29
59 Initial Sponsor Ballot 120 daysSun 09/02/14Sun 08/06/14
60 Ballot 45 daysSun 09/02/14 Tue 25/03/14
61 Comment Resolution 60 daysWed 26/03/14 Sat 24/05/14 60 Roll in .11ac during
62 Edit and Review Draft 3 wks Sun 25/05/14 Sun 08/06/14 61,18
63 First SB Recirc 60 daysMon 09/06/14Thu 07/08/14 59
64 Ballot 20 daysMon 09/06/14 Sat 28/06/14 Includes .11ac
65 Comment Resolution 30 daysSun 29/06/14Mon 28/07/14 64
66 Edit and Review Draft 2 wks Tue 29/07/14Thu 07/08/14 65
67 Second SB Recirc 60 days Fri 08/08/14Mon 06/10/14 63
68 Ballot 20 days Fri 08/08/14Wed 27/08/14
69 Comment Resolution 30 daysThu 28/08/14 Fri 26/09/14 68
70 Edit and Review Draft 2 wks Sat 27/09/14Mon 06/10/14 69
71 Third SB Recirc 60 daysTue 07/10/14 Fri 05/12/14 67
72 Ballot 20 days Tue 07/10/14Sun 26/10/14
73 Comment Resolution 30 daysMon 27/10/14 Tue 25/11/14 72
74 Edit and Review Draft 2 wksWed 26/11/14 Fri 05/12/14 73
75 Fourth SB Recirc 55 days Sat 06/12/14Thu 29/01/15 71
76 Ballot 15 days Sat 06/12/14 Sat 20/12/14
77 Comment Resolution 30 daysSun 21/12/14Mon 19/01/15 76
78 Edit and Review Draft 2 wks Tue 20/01/15Thu 29/01/15 77
79 Fifth SB Recirc (unchanged) 15 days Fri 30/01/15 Fri 13/02/15 75
80 Ballot 10 days Fri 30/01/15 Sun 08/02/15
81 Comment Resolution 5 daysMon 09/02/15 Fri 13/02/15 80
82 Submitted to RevCom 0 days Fri 13/02/15 Fri 13/02/15 58 13/02
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Task_Table

		ID		Name		Duration		Start		Finish		Predecessors		Outline Level		Notes

		1		IEEE-SA Submission Dates		0 days		24/09/12 08:00		24/09/12 08:00				1

		2		March 2013 submission		0 days		24/09/12 08:00		24/09/12 08:00				2

		3		June 2013 Submission		0 days		24/09/12 08:00		24/09/12 08:00				2

		4		Aug 2013 Submission		0 days		24/09/12 08:00		24/09/12 08:00				2

		5		Dec 2013 Submission		0 days		24/09/12 08:00		24/09/12 08:00				2

		6		Projected dates		0 days		24/09/12 08:00		24/09/12 08:00				2

		7		March 2014 Submission		0 days		24/09/12 08:00		24/09/12 08:00				3

		8		June 2014 Submission		0 days		24/09/12 08:00		24/09/12 08:00				3

		9		Aug 2014 Submission		0 days		24/09/12 08:00		24/09/12 08:00				3

		10		Dec 2014 Submission		0 days		24/09/12 08:00		24/09/12 08:00				3

		11		March 2015 Submission		0 days		24/09/12 08:00		24/09/12 08:00				3

		12		June 2015 Submission		0 days		24/09/12 08:00		24/09/12 08:00				3

		13		Aug 2015 Submission		0 days		24/09/12 08:00		24/09/12 08:00				3

		14		Dec 2015 Submission		0 days		24/09/12 08:00		24/09/12 08:00				3

		15												3

		16		Publication Dates of amendments		449 days		21/12/12 08:00		15/03/14 08:00				1

		17		802.11ad		0 days		21/12/12 08:00		21/12/12 08:00				2

		18		802.11ac		0 days		15/03/14 08:00		15/03/14 08:00				2

		19												2

		20		Pre-Ballot		75 days?		17/09/12 08:00		30/11/12 17:00				1

		21		Comment Collection		0 days		17/09/12 08:00		17/09/12 08:00				2

		22		Comment Resolution		60 days		17/09/12 08:00		15/11/12 17:00		21		2

		23		Edit and Review Draft		3 wks		16/11/12 08:00		30/11/12 17:00		22		2

		24				1 day?		24/09/12 08:00		24/09/12 17:00				2

		25		Integrations		374 days		26/03/13 08:00		03/04/14 17:00				1

		26		Add .11ad		4 wks		26/03/13 08:00		14/04/13 17:00		17,33		2

		27		Add .11ac		4 wks		15/03/14 08:00		03/04/14 17:00		18		2

		28												2

		29		WG Ballot		435 days		01/12/12 08:00		08/02/14 17:00		20		1

		30		Initial WG Ballot		115 days		01/12/12 08:00		25/03/13 17:00				2		Nov or Jan

		31		Ballot		40 days		01/12/12 08:00		09/01/13 17:00		23		3

		32		Comment Resolution		60 days		10/01/13 08:00		10/03/13 17:00		31		3		Roll in .11ad during

		33		Edit and Review Draft		3 wks		11/03/13 08:00		25/03/13 17:00		32		3

		34												3

		35		First WG Recirc		95 days		15/04/13 08:00		18/07/13 17:00		30		2

		36		Ballot		20 days		15/04/13 08:00		04/05/13 17:00		33,26		3		Includes .11ad

		37		Comment Resolution		60 days		05/05/13 08:00		03/07/13 17:00		36		3

		38		Edit and Review Draft		3 wks		04/07/13 08:00		18/07/13 17:00		37		3

		39		Second WG Recirc		70 days		19/07/13 08:00		26/09/13 17:00		35		2

		40		Ballot		15 days		19/07/13 08:00		02/08/13 17:00				3

		41		Comment Resolution		45 days		03/08/13 08:00		16/09/13 17:00		40		3

		42		Edit and Review Draft		2 wks		17/09/13 08:00		26/09/13 17:00		41		3

		43		Third WG Recirc		60 days		27/09/13 08:00		25/11/13 17:00		39		2

		44		Ballot		15 days		27/09/13 08:00		11/10/13 17:00				3

		45		Comment Resolution		35 days		12/10/13 08:00		15/11/13 17:00		44		3

		46		Edit and Review Draft		2 wks		16/11/13 08:00		25/11/13 17:00		45		3

		47		Fourth WG Recirc		60 days		26/11/13 08:00		24/01/14 17:00		43		2

		48		Ballot		15 days		26/11/13 08:00		10/12/13 17:00				3

		49		Comment Resolution		35 days		11/12/13 08:00		14/01/14 17:00		48		3

		50		Edit and Review Draft		2 wks		15/01/14 08:00		24/01/14 17:00		49		3

		51		Fifth WG Recirc (unchanged)		15 days		25/01/14 08:00		08/02/14 17:00		47		2

		52		Ballot		10 days		25/01/14 08:00		03/02/14 17:00				3

		53		Comment Resolution		5 days		04/02/14 08:00		08/02/14 17:00		52		3

		54		SB Dependencies		40 days		26/11/13 08:00		04/01/14 17:00				1

		55		IEEE-SA MEC		30 days		26/11/13 08:00		25/12/13 17:00		46		2

		56		WG MDR		14 days		26/11/13 08:00		09/12/13 17:00		46		2

		57		Form Sponsor Pool		40 days		26/11/13 08:00		04/01/14 17:00		46		2

		58		Sponsor Ballot		370 days		09/02/14 08:00		13/02/15 17:00		54,29		1

		59		Initial Sponsor Ballot		120 days		09/02/14 08:00		08/06/14 17:00				2

		60		Ballot		45 days		09/02/14 08:00		25/03/14 17:00				3

		61		Comment Resolution		60 days		26/03/14 08:00		24/05/14 17:00		60		3		Roll in .11ac during

		62		Edit and Review Draft		3 wks		25/05/14 08:00		08/06/14 17:00		61,18		3

		63		First SB Recirc		60 days		09/06/14 08:00		07/08/14 17:00		59		2

		64		Ballot		20 days		09/06/14 08:00		28/06/14 17:00				3		Includes .11ac

		65		Comment Resolution		30 days		29/06/14 08:00		28/07/14 17:00		64		3

		66		Edit and Review Draft		2 wks		29/07/14 08:00		07/08/14 17:00		65		3

		67		Second SB Recirc		60 days		08/08/14 08:00		06/10/14 17:00		63		2

		68		Ballot		20 days		08/08/14 08:00		27/08/14 17:00				3

		69		Comment Resolution		30 days		28/08/14 08:00		26/09/14 17:00		68		3

		70		Edit and Review Draft		2 wks		27/09/14 08:00		06/10/14 17:00		69		3

		71		Third SB Recirc		60 days		07/10/14 08:00		05/12/14 17:00		67		2

		72		Ballot		20 days		07/10/14 08:00		26/10/14 17:00				3

		73		Comment Resolution		30 days		27/10/14 08:00		25/11/14 17:00		72		3

		74		Edit and Review Draft		2 wks		26/11/14 08:00		05/12/14 17:00		73		3

		75		Fourth SB Recirc		55 days		06/12/14 08:00		29/01/15 17:00		71		2

		76		Ballot		15 days		06/12/14 08:00		20/12/14 17:00				3

		77		Comment Resolution		30 days		21/12/14 08:00		19/01/15 17:00		76		3

		78		Edit and Review Draft		2 wks		20/01/15 08:00		29/01/15 17:00		77		3

		79		Fifth SB Recirc (unchanged)		15 days		30/01/15 08:00		13/02/15 17:00		75		2

		80		Ballot		10 days		30/01/15 08:00		08/02/15 17:00				3

		81		Comment Resolution		5 days		09/02/15 08:00		13/02/15 17:00		80		3

		82		Submitted to RevCom		0 days		13/02/15 17:00		13/02/15 17:00		58		1
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