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	Topic
	Deadline
	Notes

	Technical Requirements Document (TRD). Channel Model Document (CMD). Call for Proposals.
	Sept. 2022
	TRD describes the technical requirements baseline for the evaluation of proposals. The CMD contains the channel models for different use cases targeted by the Std.
Announcement of call for proposals.

	Due day for proposals
	March 10th, 2023
	

	Presentation of proposals
	Nov. 2022,  January, March 2023
	Start of discussions for harmonization of proposals. 

	Harmonization of Proposals
	March 2023
	Agreements on key technologies. 

	Std Draft v.0
	May 2023
	Mostly editorial revisions and start integrating text of agreed proposals. 

	Std Draft v. 1
	July 2023
	 Plan to finish integration of technical proposals.

	Std Draft v. 1 recirculation
	August 2023
	TG approval

	WG pre-ballot
	September 2023
	WG pre-ballot submission.

	Comments and resolution for pre-ballot.
	November 2023
	Finish resolutions to pre-ballot comments and recirculation.

	WG letter ballot (LB)
	January 2024
	LB submission

	 LB recirculation
	January 2024
	Comment-resolutions to LB recirculation

	Conditional approval for Sponsor Ballot (SB)
	January 2024
	Seek conditional approval

	Final LB recirculation. EC approval
	March 2024
	Just before the March meeting. 

	EC approval to SB
	March 2024
	

	SB submission
	March 2024
	 

	SB recirculation
	May 2024
	Resolutions to SB.

	Conditional/unconditional approval to RevCom
	May 2024
	Submission to SASB agenda 

	SB recirculation if required
	June 2024
	

	RevCom submission
	June 2024
	RevCom approval


 
Submission	Page 	D. Kawaguchi, Symbol Technologies
Submission	                                                         Page                               Hernandez, Kohno. Kobayashi, Kim, Anzai
image1.png
Presentat Std Draft
Tech Req on of
Doc(TRD proposals vo
) July Nov2022
2022 Jan2023 May 2023
TRD,CMD Finish
cal integration
Proposals of
Sept technical
2022 proposals.
Draft v1
July2023

WG
pre-

ballot
Sept
2023

‘Comme
nts and
resoluti
on for
pre-
Dballot.

Nov
2023

WG
letter
ballot
()
Jan.
2024

<

EC
approv.
alto
SB.
SB
submis
sion
Mar
2024

N/

Revcom
Submissi

on

June
2024

SB

Revco

recircul
ation i Appro

required

Jun
2024

ve

Jul
2024




