

Report of Joint Working Group for Generator Circuit Breaker Standard IEEE PC37.013 - IEC 17A WG52

The WG met at Las Vegas, NV, USA on Monday afternoon, 27 Sept, with about 30 people, many members and guests.

Wednesday afternoon 29 Sept, with about 20 people, many members and guests..

Thursday 30 Sept morning and afternoon with 13 Members

Friday 1 Oct morning with 12 Members and afternoon with 10 members

On Monday we reviewed the changes agreed to during meetings in June at Arnhem.

On Wednesday we began the detailed review of draft 3 and decided on further revisions to clause 4.

On Thursday we continued the review of clause 4, and also clause 5.

On Friday we reviewed clause 6 and took assignments for clauses 7, 8, 9 and 10.

We agreed to try to complete our assignments by 15 Nov, to in order to have draft 4 available by 30 Nov. All members to review draft 4 and to post comments by 15 Dec.

Next WG meeting will be in 15 January, likely in Zurich or Germany.

Unfortunately, it has become apparent that it is not possible to meet our earlier goal of having the draft for CD available by Dec 1. The date for CD to be ready to CO is 31 Jan 2011.

With 2 months circulation time, comments from IEC should be ready for review by core group by 15 March, and technical comments ready for review by whole WG by 15 April, with discussion of the major comments at the spring meeting in Orlando 15-19 May 2011.

Prepare CD2 will follow Orlando meeting June 15 – Circulation for comments on CD2 will be three months.

Compilation of comments for CD2 hopefully 3rd week in September.

Discussion of important comments and agreed resolutions at Nashville meeting 12-14 Oct. 2011

Prepare CDV Oct 31 3 months + 2 months for French version 31- March 2012 .

Circulate for voting 3 months + 2 months for French version 31- March 2012

Review comments

Prepare English FDIS May 31, 2012

Prepare French FDIS June 31, 2012