

SA Solutions & 802 EC Update March 2015

C. Boyce

S. Kim

G. Marchini

J. Rosdahl

SA Solution Update

1. Solution Issues

- 3 reported issues resolved (1 reflector, 2 Mentor)

2. Status of application development

- **Public Review (PR) :**
 - Volunteer testing of application completed in February 2014.
 - Thank you to Jon Rosdahl, Adrian Stephens, Geoff Thompson for their active participation and valuable feedback
 - Rollout planned for ~July/2015
- **myProject Suite Redesign :**
 - Scrum team has been formed, on boarding of all resources complete
 - User stories and prioritization is underway
 - Still on target for planned rollout in mid-2016

3. SA Solutions Group Support

- An SA Solutions representative is not attending this week. Remote support is available, and a representative can participate remotely if required in meetings this week. Please arrange through Soo Kim.
- Regular meetings to continue with Jon Rosdahl as primary contact with SA Solutions Team. Please continue to filter through Jon.

Questions?