

SA Solutions & 802 EC Update November 2015

C. Boyce

S. Kim

G. Marchini

J. Rosdahl

SA Solution Update

1. Recent Issue reported:

- IMAT report failure (caused by multiple involvement levels assigned to users, updating roles allowed report to function normally) - Resolved

2. Status of application development: myProject Suite Redesign

- Development planned for completion 2Q2016 with rollout to be scheduled after testing complete. Still on target for planned rollout in mid-2016
- The feature sets currently available in myProject, Mentor and IMAT will be available in the newly redesigned system which incorporates all 3 (myP, IMAT, Mentor) into one integrated tool. Once complete we will continue to call the new/redesigned tool "myProject" and the names IMAT & Mentor will be retired.
- September began user feedback sessions. Pete Anslow, David Law, Adrian Stephens, Geoff Thompson
- SA Staff Team met with IEEE-802 members to document additional IMAT needs and codify IMAT requirements

3. SA Solutions Group Support

- Regular meetings to continue with Jon Rosdahl as primary contact with SA Solutions Team. Please continue to provide feedback through Jon.

IEEE802 Nov Plenary - Event

- Nov. Plenary myProject Suite user feedback sessions
- myProject redesign effort is well underway and the IEEE-SA Team would like the IEEE802 officers/leaders to get a glimpse into the new system and provide feedback to help us improve the user experience.
- There are 2 sessions held at lunch time (lunch will be provided)
 - 12:00 – 1:00 Tues (structured demo for 802 Wired – by appointment)
 - 12:30-1:30 Wed (structured demo for 802 Wireless – by appointment)
- 12:00-1:30 Thurs (walk-in session and open Q&A session)
 - Walk-ins welcome for Q&A and demo
- See Christina Boyce or Greg Marchini for more information on myProject

Questions?

Contact

Christina Boyce

Dir Solutions Data Intelligence & Mgmt

IEEE-SA

c.boyce@ieee.org