


# CTF: Planning Proposal

June 10 ... July 7, 2021 (IEEE 802 Plenary Tutorial)

Johannes Specht

# Timeline



## Notes/Explanations

- June 17 (Content Discussion)
  - Open/similar detailed/in-depth as in past Nendica meetings, as long as feasible.
- June 21-23 (Presenters' Coordination):
  - Dry-run prep.
  - Review, tweaking, and confirmation of the slides
  - Time allocation (80 minutes overall)
- June 24 (Dry-Run):
  - Close to the logistics of the final IEEE 802 Tutorial
  - Smoothen the presentation/handovers/etc.
  - High participation appreciated!
- June 30 (Upload final PDF):
  - Deadline 7 days before the tutorial (clause 8. in <https://mentor.ieee.org/802.1/dcn/21/1-21-0030-00-ICne-ctf-ieee-802-tutorial-request-2021-05-21.pdf>)

# Logistics

## Q&A Proposal

- Single Q&A block close to the end/before the call for actions (cmp. merged draft tutorial slide set)
- Questions via chat (ideally with slide #)
- Delegated to the respective presenter by moderator

## Moderation

- Abstract(adjusted) & goal, TOC, Speaker introduction
- Speaker transitions/brief summaries
- Track/collect Questions, state/process during Q&A block
- Summarize conclusions/next steps

## Other Discussion

- Call for actions options (may affect Q&A placement)
- Supporters

# Thank you for your Attention!

## *Questions, Opinions, Ideas?*

***Johannes Specht***

***Dipl.-Inform. (FH)***

Kurfürstenwall 2  
45657 Recklinghausen  
North Rhine-Westphalia  
GERMANY  
M +49 (0)170 718-4422  
[johannes.specht.standards@gmail.com](mailto:johannes.specht.standards@gmail.com)