


CTF: Planning Proposal

June 10 ... July 7, 2021 (IEEE 802 Plenary Tutorial)

Johannes Specht

Timeline



Notes/Explanations

- June 17 (Content Discussion)
 - Open/similar detailed/in-depth as in past Nendica meetings, as long as feasible.
- June 21-23 (Presenters' Coordination):
 - Dry-run prep.
 - Review, tweaking, and confirmation of the slides
 - Time allocation (80 minutes overall)
- June 24 (Dry-Run):
 - Close to the logistics of the final IEEE 802 Tutorial
 - Smoothen the presentation/handovers/etc.
 - High participation appreciated!
- June 30 (Upload final PDF):
 - Deadline 7 days before the tutorial (clause 8. in <https://mentor.ieee.org/802.1/dcn/21/1-21-0030-00-ICne-ctf-ieee-802-tutorial-request-2021-05-21.pdf>)

Logistics

Q&A Proposal

- Single Q&A block close to the end/before the call for actions (cmp. merged draft tutorial slide set)
- Questions via chat (ideally with slide #)
- Delegated to the respective presenter by moderator

Moderation

- Abstract(adjusted) & goal, TOC, Speaker introduction
- Speaker transitions/brief summaries
- Track/collect Questions, state/process during Q&A block
- Summarize conclusions/next steps

Other Discussion

- Call for actions options (may affect Q&A placement)
- Supporters

Thank you for your Attention!

Questions, Opinions, Ideas?

Johannes Specht

Dipl.-Inform. (FH)

Kurfürstenwall 2
45657 Recklinghausen
North Rhine-Westphalia
GERMANY
M +49 (0)170 718-4422
johannes.specht.standards@gmail.com